## GOVERNMENT OF TELANGANA <u>ABSTRACT</u>

Panchayat Raj & Rural Development Department – Mahabubabad District - Garla bayyaram (M) - Phase XII – Pkg LWE BII-01 (2-W) – "R/F L037-ZP Road to Laxman thanda in Garla Bayyaram (M), Mahabubabad District" - Re-Revised Administrative Sanction for an amount of Rs.6.82 Lakhs as per site conditions as against the OAS for an amount of Rs.93.00 / 116.21 lakhs (Part-A) & Rs.5.51 lakhs (Part-B) - Accorded – Orders – Issued.

\_\_\_\_\_\_

## PANCHAYAT RAJ & RURAL DEVELOPMENT (ROADS) DEPARTMENT

G.O.Rt.No. 202 Dated: 27-05-2020 Read the following:

1. G.O.Rt.No.16, PR&RD (Progs.II) Dept., dt:10.01.2018.

2. G.O.Rt.No.217, PR&RD (Progs.II) Dept., dt: 03.04.2018

3. From the CE, PR, PMGSY, Hyd., Lr.No. AEE/DEE-I/PMGSY Pnase-Ph.XII/ LWE Bl-01(2-works)/Garla/RAS & Re-RAS/WGL/2018, Dt:24.02.2020.

\*\*\*

## ORDER:

In the reference 1<sup>st</sup> read above, orders were issued according Administrative Sanction out of (2) works in the package LWE BII-01, the work "Road from L037-ZP Road to Laxman thanda Garla bayyaram (M), Mahabubabad District", with an estimate cost of Rs.93.00 lakhs for (Part-A) & Rs.5.51 Lakhs (Part-B).

- 2. In the reference 2<sup>nd</sup> read above, Revised Administrative Sanction was accorded matching with TSP funds of Tribal Welfare Department for the above works with RAS of Rs.116.21 lakhs as against OAS of Rs.93.00 lakhs.
- 3. In the reference 3<sup>rd</sup> read above, the Chief Engineer, PR, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for the work "Road from L037-ZP Road to Laxman thanda Garla bayyaram (M), Mahabubabad District" for the excess amount of Rs.06.82 lakhs which may be met from the Overall savings amount of Rs.284.30 lakhs available in the PMGSY LWE-BII.
- 4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for the work "Road from L037-ZP Road to Laxman thanda Garla bayyaram (M), Mahabubabad District" including DMF & SMET on seigniorage fee, the excess amount of Rs.06.82 lakhs met from the Overall savings amount of Rs.284.30 lakhs available in the PMGSY LWE-BII, as there will be no financial burden on the state exchequer for granting RAS, since PMGSY savings amount is being used for RAS, the Finance Concurrence is not required in this case.
- 5. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

## (BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

SANDEEP KUMAR SULTANIA SECRETARY TO GOVERNMENT

To
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad
Copy to:
The PS to Hon'ble M(PR, RD&MB)
SC/SF.

//FORWARDED BY ORDER//

**SECTION OFFICER**